In order to simplify your planning, NOAA’s acquisition management divisions have
identified the following as the maximum amount of time it should take to process an
acquisition. This is based on the total dollar value of the action (including all options).
The processing time identified below should be used as a guide for knowing how much
time it will take to process a procurement action and make the award. In most cases, the
lead times identified below are based on statutory, regulatory and policy mandates and a
reasonable workload. There are also a variety of methods for acquiring goods and
services that may affect these times. Regardless, the acquisition management divisions
will make every effort to process each action in the least amount of time possible.

Dollar Value of Procurement Action Maximum administrative processing time*

$0.00 - $24,999.99 30 calendar days

2
$25,000 - $100,000.00 75 calendar days

Any order against an existing contract

(GSA Schedule, GWAC, IDIQ 60 calendar days

Contract)
$100,001.00 - $499,999.99 150 calendar days
$500,000.00 - $4,999,999.99 210 calendar days
$5,000,000.00 - $9,999,999.99 240 calendar days
$10,000,000.00 — and up 360 calendar days

! Starting with the date that the procurement action is received in the acquisition office.
2 $100,000.00 represents the “simplified acquisition threshold.” However, if the acquisition is for a
commercial item, this threshold is increased to $5,000,000.00.



